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Welcome to the New Year. We have come a long way this past year in the construction of the
new main hospital, new underground visitor's garage, and site park on our campus. | have
compiled a number of photos in this month’s update to show what things looked like a year
ago compared to where we are today. In less than a year from now (October actually), the 4™
and 5™ floors will be turned over to the hospital for early occupancy so that we can install all
the medical equipment, furniture, etc. on those two floors and “go live” in that area of the
building next January.

A year ago, the two tower cranes still flanked the building and could be seen from a distance
on the horizon as you drove towards NCH. Also, the new visitor's underground garage had
not been started as the contractors were just being selected for that part of the construction
project. The new Research Ill Building was still being designed and bid by contractors with
plans of beginning excavation for that building in April. Now, that building’s concrete frame
and floors are nearly complete. So, as you peruse the photos, this will remind you of how far
you can go in one year when it comes to construction.

Currently on the 2™ floor, some of the interior finishes are already being installed. In some
areas on the west end of that floor, carpet has been laid, some of the wood doors hung, and a
small portion of wall cabinets are being placed in select areas. The suspended ceiling grid is
also being installed along with some of the final light fixtures. As the contractor’s work in
those more completed areas of that floor, precautions and protection methods will be used so
that the finished floors, walls, doors, ceilings, and lights do not get damaged. Once a floor is
completed, limited access will be given to minimize the amount of effort needed for the final
cleaning. The 4™ and 5" floors are not too far behind where the 2™ floor is today. So, that
area will get finished out over the next 6 months or so in anticipation of it being completed in
October.

Some of the terrazzo flooring in the lower level cafeteria area is now being poured and
troweled into place as grinders are being used to polish other area recently poured. This
flooring, when finished, will feature creative shapes of leaf bursts, curves, and colors which
will be a part of our new way finding initiative to help patients, visitors, and employees get to
their destination. | watched today as the “mixer guy” carefully loaded the mixer with all the
various buckets of material which make up the “special recipe” terrazzo mix specified by our
interior designer. It was interesting to note that it is always good to not interrupt the “mixer
guy” so that he can consistently make up the right batch of terrazzo (I asked him a quick
guestion and was reminded to ask later!). Like most people in any field, you have to remain
focused to provide a quality product or procedure to those you are serving.

If you have any questions about the progress of the construction, please let me know and I'll
be happy to answer your question.



Aerial views of the construction from January, 2010 and January, 2011 (we've come
along way in one year). Photos provided by Turner Smoot Construction.




Aerial views looking south. (Photos provided by Turner Smoot Construction)



Views of the 4™ & 5™ floor connecting bridge (left photo from a year ago) Today’s
photo on the right was rather blue for a winter day.

View of the building in January, 2010 from the L Garage.



View from the L Garage today.

Views of the south-east corner of the building.



Interior views of the 12" floor.

Current views of the 2" floor area where some flooring is installed, paint installed,
windows between patient rooms are in place, and ceilings are being installed.



Terrazzo flooring being installed and troweled into place in the lower level cafeteria.

Some of the terrazzo accent leaf bursts installed (before a grinder is used)



Contractor taking the first pass at grinding the terrazzo floor in the cafeteria.

Kitchen hoods installed in the new kitchen area.



